
BUDGET ITEM
Phase 3 

Total Budget
(7/08-12/11)

 Year 1
Total Budget 

(7/08-6/09) 

 Year 1
Obligated 

Funds 

 Changes 
from 4/3/09 

Report 

 Year 1
Remaining 

Funds 

 Year 2 
Total Budget 

(7/09-6/10) 

 Year 3
Total Budget

(7/10-6/11) 

 Year 4
Total Budget
(7/11-12/11) 

Contracted Personnel

Full-Time Contractors (executive 
director, program manager, 
principal planner, planner, policy 
analysts, regional coordinator, 
information officer)

2,169,500$           284,000$             456,560$        12,960$        (172,560)$    876,600$        672,600$        336,300$            

Part-Time Contractors (GIS 
specialist, logistics support, 
science advisors)

283,800$              -$                     80,000$          -$              (80,000)$      120,400$        111,800$        51,600$              

Contracted Research and 
Development -$              

Biological/Socioeconomic 
Research 520,000$              480,000$             453,300$        375,000$      26,700$       40,000$          -$                -$                    

GIS/Mapping/Databases 2,410,000$           1,630,000$          1,285,872$     55,872$        344,128$     780,000$        -$                -$                    

Environmental Review, 
Documentation and Analysis 700,000$              50,000$               -$              50,000$       350,000$        300,000$        -$                    

Stakeholder Participation 750,000$              375,000$             450,145$        46,100$        (75,145)$      375,000$        -$                -$                    

Policy Research, Technical 
Writing 160,000$              80,000$               49,056$          -$              30,944$       80,000$          -$                -$                    

Meetings/Workshops/Travel -$              

Facility, Logistics, Travel, 
Lodging, Per Diem, Stipends, 
Communications

1,291,075$           662,263$             720,850$        (22,197)$       (58,587)$      628,812$        -$                -$                    

Administration and Support -$              

Computers, Equipment, Supplies 50,000$                30,000$               5,000$            (25,037)$       25,000$       20,000$          -$                -$                    

Total 8,334,375$           3,591,263$          3,500,783$     442,698$      90,480$       3,270,812$     1,084,400$     387,900$            
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